SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:43AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 1000 Const Calendar Day: 571 Date: 27-Dec-2013  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 18-Jan-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:55 AM. Crews had to work on the Transversal Indications on the
Electro Slag Weld , work on the skirt , & work on miscellaneous activities . They started at 7:00 AM.

Rick , Ernest, Jose , Ma, Mike , Paul , Reggie , & Zack had to work on the Transversal Indications on
the Electro Slag Weld . Crews had to prepare their tools & equipments. They were done at 7:15 AM.

Rick had to work on Joint P . Face A between 3 & 9 meters . Rick had to wait for the crews to built
working platform , set the heating blankets , mobilize his tools & equipments to excavate on Joint P . He
was done at 11:00 AM. Rick was called to post bond excavating Joint P . Face A until further notice .

After that , he had to mobilize , & set on Joint K . Face A between 3 & 9 meters . Rick had to heat &
excavate . He started at 3:00 PM.

Ernest had to work on Joint T . Face A between 9 & 13 meters . Ernest had to clean, grind , heat, &
weld . He started at 7:20 AM. he was done at 4:50 PM.

Mike had to work on Joint E . Face A between 9 & 13 meters . Mike had to clean, grind , heat , & weld .
He started at 7:25 AM. He was done at 4:30 PM.
After that , Mike had to wrap up his tools , equipments. , & prepare to mobilize to a new location .

Randy had to work on Joint E . Face B between 3 & 9 meters . Randy had to clean, grind , heat, &
weld he started at 7:30 AM.

Ma had to work on Joint V . Face A between 9 & 13 meters . Ma had to clean & grind . He started at
7:20 AM.

Reggie had to work on Joint K . Face A between 9 & 13 meters . Reggie had to clean & grind . He
started at 7:30 AM. He was done at 10:00 AM.
After that , He had to work with Rick on Joint P . Then on Joint J to the end of the shift .

Jose & Paul had to work on the heating blankets , monitor the heat , supply materials , & work with all
Crews .

Crews split their times between the Transversal Indication & item work .

Zack had to work on Q. face A between 3 & 9 meters . Zack had to clean & grind the excavates areas .
He started at 7:20 AM.

( For The Transversal Indications . For Rick , Ernest , Ma , & Reggie 8.0 Regular Hours & 2.0 Hours Over
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( For The Transversal Indications . For Jose & Paul 5.0 Regular Hours & 1.0 Hours Over Time ) )
( For The Transversal Indications . For Carlos 3.0 Regular Hours & 2.0 Hours Over Time )

( For The Transversal Indications . For Jonathon 2.0 Hours Over Time )

Ed & Jesse had to UT Joint J . Face B between 9 & 13 meters . Bernie & Bonifacio had to MT Joint K
Face A between 3 & 9 meters & Joint V . Face A between 9 & 13 meters .

Ed , James, Bernie , Bonifacio , & Jesse were on the site . They had to work with the welders . VT , MT
, & UT the welds . Check Ed & James 's report for the welders detailed activities .

Carlos , Froylan , Froylan Jr. , & Jose had to work on miscellaneous activities on the tower . Crews had
to work on house keeping , work with the other crews , assemble & disassemble working platforms where is
needed . They started at 7:15 AM.

Jonathan & Carlos had to work on the rig beam . Crews had to set the new shims & install the
permanent bolts . They started at 7:20 AM.

In the afternoon , Carlos joined the welders . He had to work on Joint P . Face A above the ring beam .
Carlos had to clean & grind the weld . He started at 12:45 PM.

Roger Joined Jonathon on the ring beam at 1:00 PM. Crews had to set the remaining 4 shims & install
bolts . Crews were done at 2:50 PM. They had to wrap their tools & equipments. They were done at 3:00
PM.

Roger left at 3:10 PM.

Jonathon joined the welders . He had to work on Joint J . Face A between 9 & 13 meters . Jonathon
had to clean & grind the weld . He started at 3:15 PM.

Tower crews were done at 4:55 PM. They had to wrap up their tools & equipments. Crews left at 5:10
PM.

In the office , | had to work on my report . | was done at 5:30 PM.

04-0120F4 Bid Item: 052 T-L02-TNE.052 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 053 T-L01-DSE.053 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ROGELIO RUIZ 2.00 0.00 0.00 2.00 D
Ironworker JNM JONATHAN CANITES 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS ALVERADO 8.00 2.00 0.00 10.00 D
Ironworker APP ZACHARIAH MACDONALD 8.00 2.00 0.00 10.00 D
Ironworker APP REGINALD HUMPHREY 8.00 2.00 0.00 10.00 D
Ironworker JNM RANDY CLAYBORN 8.00 2.00 0.00 10.00 D
Ironworker JNM PAUL FAMBRINI 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL JIMENEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM MAN CHUN MA 8.00 2.00 0.00 10.00 D
Ironworker APP JOSE TORRES 8.00 2.00 0.00 10.00 D
Ironworker JNM ERNEST CONNORS 8.00 2.00 0.00 10.00 D
Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00 10.00 D
Equipment Rental Company
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Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
*E0010562 WELDING EQUIPMENT No
800 200 000 0.0 []
2295 WELDER, 600 AMP No
800 200 000 0.0 []
2294 WELDER, 600 AMP No
800 200 000 0.0 []
2293 WELDER, 600 AMP No
800 200 000 0.0 []
2292 WELDER, 600 AMP No
800 200 000 0.0 []
*E0010562 WELDING EQUIPMENT No
800 200 000 0.0 []
*E0030562 WELDING EQUIPMENT No
800 200 000 0.0 []
*E0010562 WELDING EQUIPMENT No
800 200 000 0.0 []
04-0120F4 Bid Item: 053 T-LO1-ANE.053 Tower Lift 01 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV
CCO0-079 Bid Item: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV
CCO-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP JR. FROYLAN RUIZ 8.00 2.00 0.00 10.00 []
Semi-Skilled Laborer JNM JOSE PRADO 8.00 2.00 0.00 10.00 []
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 8.00 2.00 0.00 10.00 []
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 []
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